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ESTIMATE RUN 08/22/2019

ESTIMATE SUMMARY 22:17:45

CONTID: C21245         ESTIMATE NO: 0006 PROG 2005

PCN: 21245-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 AVON TO VAIL PERCENT TIME:

PROJECT NO: NHPP0702-366                  

I-70 AVON TO VAIL

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,122,543.80 PARTICIPATING $ $ 3,030,746.12

AWARD PROJECT AMT: 10,134,420.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -44,656.73

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

69.15

FIXED COMPLETION DATE

FIXED COMPLETION DATE

70.56%

2,980,285.15

3,030,746.12

3,030,746.12

2,986,089.39

$

$

$

$

7,142,258.65

0.00

7,142,258.65

0.00

7,142,258.65

-152,016.31

0.00

6,990,242.34

0.00

AMOUNT DUE 6,990,242.34 2,986,089.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,986,089.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

139.0 TIME ALLOW: 10/18/2019 ??:??:??

ORIG TIME ALLOW: 10/4/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/01/2019

04/01/2019

08/17/2019

11/08/2018

11/26/2018

01/30/2019

04/01/2019



CONTID: C21245         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21245-BID    ESTIMATE RUN 08/22/2019

PROJECT: NHPP0702-366                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:17:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

31,000.001.000

0.00

1.000

L S 

31,000.00000

0010 Removal of Structures and Obstructions 0.000

0.000

202-00000  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0015 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0020 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0025 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

80.000

EACH

5.00000

0030 *Removal of Sidewalk 267.000

0.000

202-00200  
 

13,350.00267.000

0.00

267.000

SY  

50.00000

0035 Removal of Asphalt Mat 180.000

99.000

202-00220  
 

13,950.00279.000

4,950.00

279.000

SY  

50.00000

0040 *Removal of Asphalt Mat (Planing) 136,303.000

154,135.000

202-00240  
 

638,963.60290,438.000

339,097.00

341,610.000

SY  

2.20000

0045 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

73,884.000

SF  

0.65000

0050 Removal of Light Standard Foundation 2.000

0.000

202-00705  
 

1,950.002.000

0.00

2.000

EACH

975.00000

0055 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

21.000

EACH

150.00000
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PCN: 21245-BID    ESTIMATE RUN 08/22/2019

PROJECT: NHPP0702-366                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:17:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Guardrail Type 3 16,262.000

7,225.000

202-01130  
 

84,553.2023,487.000

26,010.00

36,516.000

LF  

3.60000

0065 *Removal of End Anchorage 22.000

3.000

202-01300  
 

5,250.0025.000

630.00

61.000

EACH

210.00000

0070 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

8.000

EACH

3,000.00000

0075 Embankment Material (Complete In Place) 840.000

0.000

203-00060  
 

193,200.00840.000

0.00

840.000

CY  

230.00000

0080 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

20.000

HOUR

130.00000

0085 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

30.000

HOUR

155.00000

0090 Backhoe 27.000

0.000

203-01510  
 

7,155.0027.000

0.00

100.000

HOUR

265.00000

0095 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

30.000

HOUR

285.00000

0100 Truck (Dump) 132.000

25.500

203-01582  
 

19,687.50157.500

3,187.50

300.000

HOUR

125.00000

0105 Front End Loader (Rubber Tire) 57.000

30.500

203-01590  
 

14,437.5087.500

5,032.50

200.000

HOUR

165.00000

0110 Potholing 25.500

7.500

203-01597  
 

14,520.0033.000

3,300.00

90.000

HOUR

440.00000
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PCN: 21245-BID    ESTIMATE RUN 08/22/2019

PROJECT: NHPP0702-366                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:17:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Laborer 91.000

97.500

203-02330  
 

16,211.00188.500

8,385.00

250.000

HOUR

86.00000

0120 *Erosion Log Type 1 (12 Inch) 1,090.000

0.000

208-00002  
 

5,221.101,090.000

0.00

2,000.000

LF  

4.79000

0125 *Aggregate Bag 118.000

0.000

208-00035  
 

1,888.00118.000

0.00

150.000

LF  

16.00000

0130 *Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

700.00000

0135 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

5,145.00000

0140 Removal and Disposal of Sediment (Labor) 31.000

4.000

208-00103  
 

2,450.0035.000

280.00

60.000

HOUR

70.00000

0145 Removal and Disposal of Sediment (Equipment) 43.000

2.000

208-00105  
 

6,525.0045.000

290.00

45.000

HOUR

145.00000

0150 Sweeping (Sediment Removal) 0.000

2.000

208-00106  
 

600.002.000

600.00

40.000

HOUR

300.00000

0155 Removal of Trash 9.000

7.000

208-00107  
 

1,120.0016.000

490.00

40.000

HOUR

70.00000

0160 Reset Light Standard 2.000

0.000

210-00750  
 

2,600.002.000

0.00

2.000

EACH

1,300.00000

0165 Reset Guardrail Type 7 50.000

0.000

210-01170  
 

2,500.0050.000

0.00

50.000

LF  

50.00000
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PCN: 21245-BID    ESTIMATE RUN 08/22/2019

PROJECT: NHPP0702-366                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:17:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Modify Inlet 2.000

0.000

210-04020  
 

1,680.002.000

0.00

7.000

EACH

840.00000

0175 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.600

ACRE

1,215.00000

0180 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.600

ACRE

5,435.00000

0185 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

2.600

ACRE

5,880.00000

0190 *Wildlife Biologist 10.500

0.000

240-00000  
 

1,365.0010.500

0.00

10.500

HOUR

130.00000

0195 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

130.00000

0200 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

32.00000

0205 *Aggregate Base Course (Class 6) 212.000

0.000

304-06007  
 

23,956.00212.000

0.00

212.000

CY  

113.00000

0210 *Aggregate Base Course (Class 7) 0.000

0.000

304-07005  
 

0.000.000

0.00

966.000

CY  

97.50000

0215 Hot Mix Asphalt (Patching) (Asphalt) 53.190

79.210

403-00720  
 

52,960.00132.400

31,684.00

350.000

TON 

400.00000

0220 *Hot Mix Asphalt (Grading SX) (100) 15,747.880

17,583.710

403-34801  
 

2,233,216.5333,331.590

1,178,108.57

36,000.000

TON 

67.00000
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PCN: 21245-BID    ESTIMATE RUN 08/22/2019

PROJECT: NHPP0702-366                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:17:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Asphalt Cement Performance Grade (PG 64-28) 831.640

940.640

411-03342  
 

708,912.001,772.280

376,256.00

1,900.000

TON 

400.00000

0230 Emulsified Asphalt (Slow-Setting) 4,330.000

5,753.000

411-10255  
 

30,249.0010,083.000

17,259.00

17,221.000

GAL 

3.00000

0235 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

14.000

SY  

50.00000

0240 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

10.000

CY  

210.00000

0245 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

30.000

TON 

500.00000

0250 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

25.000

CY  

1,100.00000

0255 Inlet Special (Double) (5 Foot) 1.000

0.000

604-14005  
 

17,000.001.000

0.00

1.000

EACH

17,000.00000

0260 Inlet Special (Triple) (5 Foot) 1.000

0.000

604-14505  
 

13,000.001.000

0.00

1.000

EACH

13,000.00000

0265 Inlet Grating and Frame Type C 0.000

0.000

604-50003  
 

0.000.000

0.00

7.000

EACH

350.00000

0270 *Guardrail Type 3 (6-3 Post Spacing) 17,138.300

7,231.000

606-00301  
 

859,017.8324,369.300

254,892.75

36,675.000

LF  

35.25000

0275 *Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000

0.000

606-00350  
 

0.000.000

0.00

400.000

LF  

62.25000
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PCN: 21245-BID    ESTIMATE RUN 08/22/2019

PROJECT: NHPP0702-366                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:17:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *End Anchorage Type 3B 1.000

1.000

606-01320  
 

5,900.002.000

2,950.00

3.000

EACH

2,950.00000

0285 *End Anchorage Type 3D 13.000

2.000

606-01340  
 

15,825.0015.000

2,110.00

29.000

EACH

1,055.00000

0290 *Transition Type 3G 7.000

0.000

606-01370  
 

20,825.007.000

0.00

20.000

EACH

2,975.00000

0295 *Transition Type 3H 6.000

1.000

606-01380  
 

10,150.007.000

1,450.00

14.000

EACH

1,450.00000

0300 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

2.000

EACH

6,200.00000

0305 *End Anchorage (Nonflared) 4.000

0.000

606-02003  
 

16,700.004.000

0.00

6.000

EACH

4,175.00000

0310 *End Anchorage (Flared) 8.000

0.000

606-02005  
 

28,480.008.000

0.00

22.000

EACH

3,560.00000

0315 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

200.000

LF  

3.70000

0320 *Glare Screen (Special) 0.000

0.000

607-20110  
 

0.000.000

0.00

50.000

LF  

25.00000

0325 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

200.000

LF  

40.00000

0330 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

100.000

EACH

24.00000
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PCN: 21245-BID    ESTIMATE RUN 08/22/2019

PROJECT: NHPP0702-366                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:17:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

50.000

EACH

25.00000

0340 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

10.000

EACH

26.00000

0345 *Reflector 0.000

0.000

612-00052  
 

0.000.000

0.00

1,240.000

EACH

22.00000

0350 *Reflector Strip (4 Inch) 0.000

1,607.000

612-00070  
 

43,389.001,607.000

43,389.00

2,850.000

EACH

27.00000

0355 2 Inch Electrical Conduit (Plastic) 950.000

0.000

613-01200  
 

13,870.00950.000

0.00

950.000

LF  

14.60000

0360 Wiring 1.000

0.000

613-10000  
 

6,660.001.000

0.00

1.000

L S 

6,660.00000

0365 Light Standard Foundation 2.000

0.000

613-40010  
 

4,930.002.000

0.00

2.000

EACH

2,465.00000

0370 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

82.000

SF  

3.50000

0375 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

274.000

SF  

38.00000

0380 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

18.000

LF  

43.00000

0385 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

21.000

EACH

486.00000
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PCN: 21245-BID    ESTIMATE RUN 08/22/2019

PROJECT: NHPP0702-366                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:17:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

1,200.000

LF  

16.00000

0395 Piezo (Electric) (Class II) 0.000

0.000

614-73005  
 

0.000.000

0.00

5.000

EACH

2,780.00000

0400 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

105,864.000

LF  

0.47000

0405 Surface Sensor 0.000

0.000

614-86737  
 

0.000.000

0.00

0.000

EACH

10,870.00000

0410 Sub-Surface Temperature Probe 0.000

0.000

614-86738  
 

0.000.000

0.00

0.000

EACH

5,030.00000

0415 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

1.000

EACH

4,500.00000

0420 *Construction Surveying 0.360

0.000

625-00000  
 

12,240.000.360

0.00

1.000

L S 

34,000.00000

0425 *Mobilization 0.428

0.286

626-00000  
 

888,930.000.714

356,070.00

1.000

L S 

1,245,000.00000

0430 *Public Information Services (Tier III) 0.450

0.300

626-01103  
 

6,652.500.750

2,661.00

1.000

L S 

8,870.00000

0435 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

900.000

GAL 

92.00000

0440 *Pavement Marking Paint (Low Temperature) 331.000

455.000

627-00014  
 

28,885.50786.000

16,721.25

1,000.000

GAL 

36.75000
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PCN: 21245-BID    ESTIMATE RUN 08/22/2019

PROJECT: NHPP0702-366                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:17:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

6,080.000

SF  

13.00000

0450 *Flagging 777.250

693.250

630-00000  
 

44,115.001,470.500

20,797.50

3,000.000

HOUR

30.00000

0455 Uniformed Traffic Control 48.000

144.000

630-00003  
 

19,200.00192.000

14,400.00

200.000

HOUR

100.00000

0460 *Traffic Control Inspection 41.000

10.000

630-00007  
 

20,400.0051.000

4,000.00

60.000

DAY 

400.00000

0465 *Traffic Control Management 50.000

18.000

630-00012  
 

163,200.0068.000

43,200.00

125.000

DAY 

2,400.00000

0470 *Flashing Beacon (Portable) 6.000

0.000

630-80001  
 

7,200.006.000

0.00

23.000

EACH

1,200.00000

0475 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

6.000

EACH

450.00000

0480 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

4.000

EACH

550.00000

0485 *Construction Traffic Sign (Panel Size A) 19.000

1.000

630-80341  
 

1,100.0020.000

55.00

96.000

EACH

55.00000

0490 *Construction Traffic Sign (Panel Size B) 63.500

2.500

630-80342  
 

3,960.0066.000

150.00

141.000

EACH

60.00000

0495 *Construction Traffic Sign (Panel Size C) 10.000

1.000

630-80343  
 

715.0011.000

65.00

22.000

EACH

65.00000
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PCN: 21245-BID    ESTIMATE RUN 08/22/2019

PROJECT: NHPP0702-366                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:17:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

13,000.002.000

0.00

4.000

EACH

6,500.00000

0505 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.500

0.000

630-80358  
 

3,750.001.500

0.00

3.000

EACH

2,500.00000

0510 *Drum Channelizing Device 52.500

0.000

630-80360  
 

787.5052.500

0.00

250.000

EACH

15.00000

0515 *Drum Channelizing Device (With Light) (Flashing) 5.500

0.000

630-80363  
 

110.005.500

0.00

50.000

EACH

20.00000

0520 *Drum Channelizing Device (With Light) (Steady Burn) 9.000

0.000

630-80364  
 

180.009.000

0.00

250.000

EACH

20.00000

0525 *Portable Traffic Speed Monitor 1.000

0.000

630-80367  
 

3,000.001.000

0.00

2.000

EACH

3,000.00000

0530 Concrete Barrier (Temporary) 108.000

0.000

630-80370  
 

9,720.00108.000

0.00

216.000

LF  

90.00000

0535 *Traffic Cone 275.000

0.000

630-80380  
 

4,125.00275.000

0.00

550.000

EACH

15.00000

0540 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

5.000

DAY 

700.00000

0545 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

0.000

EACH

4,865.00000

0550 *Impact Attenuator (Temporary) 0.500

0.000

630-85010  
 

2,432.500.500

0.00

1.000

EACH

4,865.00000
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PCN: 21245-BID    ESTIMATE RUN 08/22/2019

PROJECT: NHPP0702-366                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:17:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.500

0.000

630-85040  
 

48,000.001.500

0.00

3.000

EACH

32,000.00000

0560 *Night Work Lighting 0.460

0.260

632-00000  
 

144,000.000.720

52,000.00

1.000

L S 

200,000.00000

0565 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

148,508.750

F A 

1.00000

0570 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0575 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

110,000.000

F A 

1.00000

0580 F/A Fuel Cost Adjustment -13,077.770

-18,022.190

700-70016  
 

-31,099.96-31,099.960

-18,022.19

-31,099.960

F A 

1.00000

0585 F/A Asphalt Cement Cost Adjustment 17,293.140

9,562.720

700-70019  
 

26,855.8626,855.860

9,562.72

32,000.000

F A 

1.00000

0590 F/A On-The-Job Trainee 3,440.000

7,560.000

700-70023  
 

11,000.0011,000.000

7,560.00

11,000.000

F A 

1.00000

0595 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

0845 Gdrail (Spec) 0.000

0.000

606-00900  
 

0.000.000

0.00

0.000

LF  

212.50000
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PROJECT: NHPP0702-366                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:17:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0850 Mobilization (w/o Autopay) 0.000

0.000

626-00100  
 

0.000.000

0.00

0.000

L S 

10,750.00000

CAT 6,617,676.162,809,571.609,476,793.82CURRENT AMT0200 $ $ $

CAT NO0300 F-10-D 

0600 *Removal of Asphalt Mat (Planing) 363.000

572.000

202-00240  
 

2,057.00935.000

1,258.40

953.000

SY  

2.20000

0601 Rem Port Present Str 7.000

11.000

202-00503  
 

39,150.0018.000

23,925.00

18.000

SY  

2,175.00000

0605 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

0.000

LF  

49.00000

0610 Hot Mix Asphalt (Grading SX) (100) 44.960

44.170

403-34801  
 

5,971.7189.130

2,959.39

89.130

TON 

67.00000

0615 Asphalt Cement Performance Grade (PG 64-28) 2.340

2.410

411-03342  
 

1,900.004.750

964.00

5.000

TON 

400.00000

0620 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

48.000

GAL 

3.00000

0625 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

0.000

LF  

41.00000

0626 Br Expan Joint (Asphaultic Plug) 34.000

53.000

518-01001  
 

14,007.0087.000

8,533.00

87.000

LF  

161.00000

0630 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

87.000

LF  

5.40000

CAT 63,085.7137,639.7963,839.11CURRENT AMT0300 $ $ $
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PROJECT: NHPP0702-366                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:17:45

CUMULATIVE
AMOUNT

CAT NO0301 F-10-W 

0635 *Removal of Asphalt Mat (Planing) 632.000

271.000

202-00240  
 

1,986.60903.000

596.20

953.000

SY  

2.20000

0636 Rem Port Present Str 12.000

5.000

202-00503  
 

36,975.0017.000

10,875.00

17.000

SY  

2,175.00000

0640 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

0.000

LF  

49.00000

0645 Hot Mix Asphalt (Grading SX) (100) 43.910

22.130

403-34801  
 

4,424.6866.040

1,482.71

78.000

TON 

67.00000

0650 Asphalt Cement Performance Grade (PG 64-28) 2.390

1.190

411-03342  
 

1,432.003.580

476.00

5.000

TON 

400.00000

0655 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

48.000

GAL 

3.00000

0660 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

0.000

LF  

41.00000

0661 Br Expan Joint (Asphaultic Plug) 62.000

27.000

518-01001  
 

14,329.0089.000

4,347.00

89.000

LF  

161.00000

0665 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

87.000

LF  

5.40000

CAT 59,147.2817,776.9161,240.40CURRENT AMT0301 $ $ $

CAT NO0302 F-11-AD 

0670 *Removal of Asphalt Mat (Planing) 1,519.000

2,153.000

202-00240  
 

8,078.403,672.000

4,736.60

4,895.000

SY  

2.20000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:17:45

CUMULATIVE
AMOUNT

CAT NO0302 F-11-AD 

0675 *Removal of Bridge Railing 100.000

0.000

202-00425  
 

4,100.00100.000

0.00

100.000

LF  

41.00000

0680 *Removal of Portions of Present Structure 19.000

28.000

202-00503  
 

102,225.0047.000

60,900.00

47.000

SY  

2,175.00000

0685 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

0.000

LF  

49.00000

0690 *Removal of Anti-icing System (Special) 1.000

0.000

202-00514  
 

32,000.001.000

0.00

1.000

L S 

32,000.00000

0695 *Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000.000

0.00

4.000

SY  

96.00000

0700 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

614.000

LF  

115.00000

0705 Hot Mix Asphalt (Grading SX) (100) 112.130

179.180

403-34801  
 

19,517.77291.310

12,005.06

399.000

TON 

67.00000

0710 Asphalt Cement Performance Grade (PG 64-28) 5.800

9.520

411-03342  
 

6,128.0015.320

3,808.00

24.000

TON 

400.00000

0715 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

245.000

GAL 

3.00000

0720 *Structural Steel 2,977.000

250.000

509-00000  
 

54,536.303,227.000

4,225.00

3,227.000

LB  

16.90000

0725 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

0.000

LF  

41.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:17:45

CUMULATIVE
AMOUNT

CAT NO0302 F-11-AD 

0726 Brdg Compress Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

106.000

LF  

82.00000

0730 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

0.000

LF  

140.00000

0731 Br Expan Joint (Asphaultic Plug) 45.500

54.500

518-01001  
 

16,100.00100.000

8,774.50

154.000

LF  

161.00000

0732 Polymer Mortar End Dam 41.000

70.500

518-02100  
 

80,140.63111.500

50,671.88

111.500

CF  

718.75000

0735 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

187.000

LF  

5.40000

0740 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

1.000

CY  

6,315.00000

0745 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

500.000

LB  

4.30000

CAT 322,826.10145,121.04434,793.73CURRENT AMT0302 $ $ $

CAT NO0303 F-11-AF 

0750 *Removal of Asphalt Mat (Planing) 235.000

901.000

202-00240  
 

2,499.201,136.000

1,982.20

1,706.000

SY  

2.20000

0755 *Removal of Expansion Device 188.000

0.000

202-00504  
 

9,212.00188.000

0.00

188.000

LF  

49.00000

0760 Hot Mix Asphalt (Grading SX) (100) 22.440

111.140

403-34801  
 

8,949.86133.580

7,446.38

139.000

TON 

67.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:17:45

CUMULATIVE
AMOUNT

CAT NO0303 F-11-AF 

0765 Asphalt Cement Performance Grade (PG 64-28) 1.200

5.820

411-03342  
 

2,808.007.020

2,328.00

9.000

TON 

400.00000

0770 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

85.000

GAL 

3.00000

0775 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

340.000

LF  

5.40000

CAT 23,469.0611,756.5827,969.20CURRENT AMT0303 $ $ $

CAT NO0304 F-11-P 

0780 *Removal of Asphalt Mat (Planing) 178.000

253.000

202-00240  
 

948.20431.000

556.60

623.000

SY  

2.20000

0785 Hot Mix Asphalt (Grading SX) (100) 21.930

44.910

403-34801  
 

4,478.2866.840

3,008.97

66.840

TON 

67.00000

0790 Asphalt Cement Performance Grade (PG 64-28) 1.150

2.310

411-03342  
 

1,384.003.460

924.00

3.460

TON 

400.00000

0795 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

31.000

GAL 

3.00000

0800 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

79.000

LF  

5.40000

CAT 6,810.484,489.577,752.48CURRENT AMT0304 $ $ $

CAT NO0305 F-11-R 

0805 *Removal of Asphalt Mat (Planing) 181.000

264.000

202-00240  
 

979.00445.000

580.80

623.000

SY  

2.20000

0810 Hot Mix Asphalt (Grading SX) (100) 23.090

43.490

403-34801  
 

4,460.8666.580

2,913.83

66.580

TON 

67.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:17:45

CUMULATIVE
AMOUNT

CAT NO0305 F-11-R 

0815 Asphalt Cement Performance Grade (PG 64-28) 1.220

2.240

411-03342  
 

1,384.003.460

896.00

3.460

TON 

400.00000

0820 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

31.000

GAL 

3.00000

0825 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

79.000

LF  

5.40000

CAT 6,823.864,390.637,735.06CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0830 *Field Office (Special) 1.000

0.000

620-00005  
 

42,000.001.000

0.00

1.000

EACH

42,000.00000

0835 *Sanitary Facility 1.000

0.000

620-00020  
 

420.001.000

0.00

1.000

EACH

420.00000

CAT 42,420.000.0042,420.00CURRENT AMT0400 $ $ $

$ 7,142,258.653,030,746.12$10,122,543.80$CURRENT AMTPROJECT TOTAL


